
Peninsula CSD WBRC Architects-Engineers, Inc.
Elementary/Middle 90% Construction Drawings

Grades preK-8, capacity 180 January 9, 2008

Other Funding

State/ Local Me.High Perf.

Local Only Total Schools

A NEW CONSTRUCTION 38797 sf 1150 sf

1 New Construction 39947 sf 162$  $/sf $6,326,409 $153,618 $6,480,027 $100,000

2 Built in Equipment 6% $379,585 $0 $379,585 $0

3 Technology & Communications Infrastructure 3% $189,792 $0 $189,792 $0

4 Site Development 30% $1,897,923 $0 $1,897,923 $0

5 Sewer & Water ls $190,000 $0 $190,000 $0

6 Off Site Improvements ls $50,000 $0 $50,000 $0

Subtotal $9,033,709 $153,618 $9,187,327 $100,000

B ADMINISTRATIVE COSTS & RESERVE

7 Land $67,533 $0 $67,533 $0

8 Moveable Equipment 6% $379,586 $215,112 $594,698 $0

9 Technology 3% $189,792 $0 $189,792 $0

10 Advertising/Insurance/legal ls $40,000 $0 $40,000 $0

11 % for Art ls $50,000 $0 $50,000 $0

12 Bid Contingency 5% 5% $451,685 $7,681 $459,366 $0

13 Construction Contingency 5% 5% $451,685 $7,681 $459,366 $0

Subtotal $1,630,281 $230,474 $1,860,755 $0

C FEES AND SERVICES  

14 Architect/Engineer 7.3% $681,799 $11,876 $693,675 $20,000

15 A/E Reimbursable $48,700 $0 $48,700 $0

16 Environmental Permitting $185,939 $0 $185,939 $0

17 Life Cycle Cost Analysis $5,000 $0 $5,000 $0

18 Commissioning 1% $54,564 $0 $54,564 $0

19 Surveys/Soils/Testing $60,400 $0 $60,400 $0

20 MDOT Engineering $37,000 $0 $37,000 $0

21 Owners Representative $36,552 $888 $37,440 $0

22 Clerk of the Works $106,056 $3,144 $109,200 $0

Subtotal $1,216,010 $15,908 $1,231,918 $20,000

D PROJECT TOTALS $11,880,000 $400,000 $12,280,000 $120,000

E TOTAL PROJECT COST (Including All Available Project Funds) $12,400,000

Major Capital Improvement Program

State of Maine
Department of Education
Division of School Facilities Services

Project Budget
Major Capital Improvement Program

Design & Funding Approval

Design and Funding Approval   1.09.08


